

# BLM & CRLP WEEKLY CALL

**DATE:** Tuesday, March 29, 2022

## **CRLP**

- Nick DeMai (CRLP)
- Kaylyn Swartz (AP)
- Jon Shelton (Linde)
- Bob Lein (AP)
- Mike Downey (Messer)
- Nick Haines (Messer)
- Brad Beckley (AP)
- Sam Agle

## **BLM**

- Flavio Cardenas
- Emmett Larson
- Melissa
- Keith Lyons
- Sam Burton
- Jordan F
- Brad Hayworth

1. ANTITRUST COMPLIANCE GUIDELINES
2. GENERAL ADMINISTRATION
3. PLANT ISSUES, PROJECTS & EVENTS
  - **COVID-19 PREVENTION & RISK MINIMIZATION PROGRAMS**
    - COVID-19, no changes
  - ACTUAL & NEAR MISS INCIDENTS
    - Nothing new to report
  - PLANT OPERATIONS REVIEW
    - Nick - Plant continues to remain down
    - Keith - Line pressure- 550
    - Nick - CRLP working with Emmett (BLM) coming up with operation arrangement to resume operations
    - Nick - 2 issues remaining
      1. Staffing
      2. Hold by BLM management pending inspections, reports, and review of findings
    - Sam B - Continuing to provide documentation on the 21 OSHA findings, following up with OSHA to do so. Abatement plan is being followed with mechanical integrity inspections being a critical part of it. Unsure as to what upper management will do about plant start up, awaiting a timely decision.
    - Nick - Not clear of what items BLM executive team is concerned about?
    - Discussion about BLM executives plan moving forward for the plant
    - Discussion about plant start up
    - Discussion about operator staffing issues
    - Sam A - What is being discovered in reports that need more attention and who is being tasked to take care of these findings.
    - Brad- Valve repairs have been resolved
    - Sam B - Optimistic about restart late May early April
    - Nick - There are mechanical issues that are possible showstoppers:
      1. Chiller and restoration work - Brads team (ongoing, not a critical path)
      2. Coalescer – ongoing
      3. Pick Valve – Sam B mentioned it was fixed

4. TSA question – Not clear that we fully understand what Geosyntec is saying and what BLM is expecting.

○WAUKESHA TA WORK PLAN

4. ON-GOING OPERATIONS

○EQUIPMENT STATUS

○TRAINING

▪ Operator training and staffing

○OSHA CLIFFSIDE INSPECTION