

BLM & CRLP WEEKLY CALL

DATE: Tuesday, April 19, 2022

□ CRLP

- Nick DeMai (CRLP)
- Kaylyn Swartz (AP)
- Jon Shelton (Linde)
- Bob Lein (AP)
- Mike Downey (Messer)
- Nick Haines (Messer)
- Brad Beckley (AP)
- Sam Agle
- Odessa
- DJ Henderson

□ BLM

- Flavio Cardenas
- Emmett Larson
- Rodney C
- Sam Burton
- Daniel Curnutt
- Jordan F
- Brad Hayworth
- Roger Hall
- Dawn Jones

1. ANTITRUST COMPLIANCE GUIDELINES
2. GENERAL ADMINISTRATION
3. PLANT ISSUES, PROJECTS & EVENTS
 - **COVID-19 PREVENTION & RISK MINIMIZATION PROGRAMS**
 - COVID-19, stable
 - ACTUAL & NEAR MISS INCIDENTS
 - Nothing new to report.
 - PLANT OPERATIONS REVIEW
 - Nick – Any big issues facing us?
 - Dawn- Ongoing work, nothing new to report
 - Nick- Ongoing negotiations, nothing new to report on that end
 - Nick- Operationally, DJ(Messer) team are on site and becoming prepared for once the time comes to turn over.
 - Nick- Waukesha are we at the point that we can operate it?
 - Dawn- Following up!
 - Nick- I think they are moving along alright!
 - Nick- Valves in the process of shipping
 - Dawn- We are in a transition blank space, once contract is in place, we will be more accelerated. Also following up with Nick on work to be done at plant.
 - Nick- Who is doing valves on coalescer?
 - Dawn- BLM is doing them
 - Going over Dawns' list
 - Dawn- Abatement date of 30 April for OSHA, we have some documentation still outstanding.
 - Nick- Process in regard in reporting to OSHA, are there specific things that need focus to get the info needed to report by the end of next week?
 - Dawn- The sooner we get the documentation the better. Missing inspection dates. List of items from the OSHA report (5-items) and inspection reports.
 - Dawn- Keith is putting a list together of what we need to start-up. Our goal is to have it this week.

- Plant start-up discussion and concerns, critical vs non-critical, etc.